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Grant Number:
B-09-CN-MI-0035

Grantee Name:
State of Michigan

Grant Amount:
$223,875,399.00

Estimated PI/RL Funds:
$1,104,089.97

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$224,979,488.97

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

The Consortium members will use this funding to alleviate blight, acquire and rehabilitate homes, and increase land bank capacity.  Local
governments bring their experience at implementing housing construction, rehab and demolition.  Land banks bring their unique powers under
Michigan&rsquos model state law, including the ability to acquire, hold, assemble and maintain property, Brownfield credit and tax-increment
financing authority, and the ability to quiet title and hold property tax-free for future redevelopment in the public interest.   As lead agency,
MSHDA will conduct oversight and reporting activities, as well as help local partners build capacity to re-vision neighborhoods in the Michigan
economy of the 21st Century.
MSHDA expects to expend NSP2 funds in the amount of approximately 223,875,399 for the following activities:  1.  Purchase and Rehab of
abandoned and/or foreclosed homes and residential properties to sell, rent or redevelop  2.  Demolition of Blighted Structures  3.  Land Bank
Acquisition and management of foreclosed residential properties  4.  Redevelopment of Demolished or Vacant Properties  5.  Admin

Target Geography:

These funds will be targeted toward neighborhoods identified by the participating cities and land banks.  These neighborhoods were selected
for their strategic importance to their cities, including their proximity to jobs, commercial services, public transportation, and local neighborhood
anchors.  The objective over three years is to position these neighborhoods to compete for private investment in housing and jobs in the
decade ahead to begin rebuilding our urban residential and neighborhood infrastructure. 
The target area for these efforts includes 93 census tracts in the cities of Detroit, Highland Park, Hamtramck, Wyandotte, Flint, Saginaw,
Pontiac, Lansing, Battle Creek, Kalamazoo, Grand Rapids and Benton Harbor.  In the course of the research for the NOFA response, it was
determined that about 16,000 housing units in the target area were vacant, and about half of those were vacant for one year or more. 
Through the Consortium&rsquos NSP2 plan, approximately 25% of all vacant units will be touched in some way, either through
acquisition/rehab or demolition.

Program Approach:

The funds will launch the "New Michigan Urban Neighborhood" strategy by integrating planning, targeted demolition and rehabilitation, and
critical land assemblage to get neighborhoods ready for new market opportunities.  The Michigan NSP2 Consortium marks the first time that
MSHDA received HUD funding through a coalition that includes city government partners and some of the state's most progressive land
banks.
Specifically the Consortium will use NSP2 funds strategically to acquire foreclosed upon, abandoned, vacant and blighted properties that are
located within walking distance to employment, education and health care institutions and HUD&rsquos NSP2 Eligible Census Tracts.
In its work under the NSP2 rubric, the Consortium will concentrate on:
&bull Expansion of land banks to purchase and hold properties and produce buildable lots to be conveyed to developers as revitalization plans
get implemented.
>&bull Purchase, rehabilitation and redevelopment of foreclosed and abandoned property for sale and/or rent to low-moderate-middle income
(LMMI) households through acquisition, rehabilitation and homebuyer assistance.
>&bull Demolition of blighted and vacant structures. 
For Eligible Use B and E activities, each one is initiallly being qualified based on LMMI.  Twenty five percent of the activity budgeted amounts
are being restricted to meet the 50% AMI or below household beneficiary requirement.  This restriction is outlined within the executed funding
agreement appendix A.  Upon the receipt of beneficiary documentation at activity closeout the street address date will be reported for the
LMMI 25% set aside if applicable.

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$777,938.47

N/A

$93,223,774.94

$21,505,868.83

$31,786,218.92

$30,896,093.00

Total Obligated

$777,938.47

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$217,929,465.68

$348,244.79 $1,104,589.97

Match Contributed

     Program Funds Drawdown

To Date

$99,253,566.75

$198,475,301.43

$217,929,465.68

Overall

Program Income Received

($5,945,619.32)

$19,772,216.18

This quarter the NSP2 Consortium was primarily focused on the expenditure, obligation, and commitment of funds to
specific addresses to ensure that the February 2013 expenditure deadline is met.  The consortium met a major

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$8,852,787.94

$0.00

To Date

Limit on Public Services

$21,505,868.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$8,852,787.94

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $22,387,539.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $57,347,064.00

Overall Benefit Percentage (Actual)

Longer-term benefits of NSP2 will begin to decrease the over-supply of housing caused by population loss and provide working capital to
implement coordinated revitalization plans that will create new market opportunities and begin to re-size their cities and re-position their
neighborhoods for the economic recovery of Michigan.

Consortium Members:

Michigan State Housing Development Authority, Battle Creek, Calhoun County Land Bank, Benton Harbor, Berrien County Land Bank, Detroit,
Flint, Genesee County Land Bank, Grand Rapids, Hamtramck, Highland Park, Kalamazoo, Kalamazoo County Land Bank, Lansing, Ingham
County Land Bank, Pontiac, Michigan Land Bank Fast Track Authority, Saginaw, Saginaw County Land Bank, Wyandotte

How to Get Additional Information:

For more details on our program go to the following link:  http://www.michigan.gov/mshda/0,1607,7-141--217713--,00.html

$31,674,031.47 $94,001,713.41Total Funds Drawdown
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milestone this quarter by exceeding $100 million in expenditures!  Currently, this QPR for the period ending 3/30/12
reflects $94,001,713.41 as drawn down however additional expenditures of $8.6 million are currently being
processed.
The development of policies and training of the consortium regarding disposition, occupant selection and approval,
and required closeout documentation took place this quarter.  We are reporting some beneficiary and street level
data this quarter.  Moving forward, the consortium will be diligently closing out completed projects to the greatest
extent possible recognizing there may be additional guidance provided by HUD. 
To date, 3,748 properties have been set up, budgeted and underway as follows:  Demolition $22 million and 2,125
properties; New Construction $18.2 million and 417 properties; Rehabilitation $60.3 million and 357 properties; Land
Banking $7.9 million and 849 properties.
Currently NSP2 funds are being reallocated among consortium cities/land bank partnerships and/or funds are being
transferred to enable the Center for Community Progress to provide additional administrative and/or technical
assistance to ensure actions are taken to expedite activities which result in compliant and eligible completed
projects.  This is why the total budgeted amount is approximately $5.9 million different than the actual NSP2 grant
award.  These budget modifications will be reflected next quarter via action plan changes to the consortium budgets
and through amended contracts.
Overall this was a very busy quarter for the NSP2 consortium as activity continues to increase as we approach the
spring/summer construction season.
DRGR Data Notification:  There are five activities that have total obligated funds inaccurately reported on this QPR:
MLBFTA/Wyandotte E002: $19,409 instead of $27,378; Genesee LB E001: $675,859 instead of $713,894; Calhoun
LB E001:  $0 instead of $7,360; Kalamazoo LB E001:  $2,825,699.79 instead of $2,397,801; and Hamtramck
E001S:  $2,606,759 instead of $1,392,177.  These obligations have been changed on the system but have not been
modified on this QPR. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $760,700.00 $22,387,539.00 $8,852,787.94

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $6,985,539.00 $62,626,711.68 $27,522,183.00

B002, Eligible Use B002 - Homeownership Assistance $0.00 $770,794.00 $2,400.00

C001, Eligible Use C $638,383.00 $11,980,222.00 $5,190,606.00

D001, Eligible Use D001 $3,792,129.00 $29,389,825.00 $14,614,234.00

E001, Eligible Use E001 - Redevelopment $12,819,342.00 $87,000,000.00 $31,140,964.00

E002, Eligible Use E002 - Homeownership Assistance $0.00 $509,800.00 $600.00

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $5,900,000.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $0.00 $2,000,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,130,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,130,000.00

$4,130,000.00

$0.00

$0.00

$4,130,000.00

$808,065.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001M MLBFTA/Pontiac NS2-2009-6027-05

$4,130,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$4,130,000.00

To Date

01/19/2012

Direct Benefit (Households)

$4,130,000.00

Total Funds Expended

Responsible Organization:

$808,065.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 34 will be rented to households above 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

These funds are tied to a tax credit project and are being held in escrow.

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$808,065.00$808,065.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

$4,130,000.00     Program Funds Drawdown $4,130,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,770,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,770,000.00

$1,770,000.00

$0.00

$0.00

$1,770,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001MS MLBFTA/Pontiac NS2-2009-6027-05

$1,770,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,770,000.00

To Date

01/19/2012

Direct Benefit (Households)

$1,770,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 12 will be rented to households at or below 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

These funds are tied to a tax credit project and are being held in escrow.

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$0.00$0.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,770,000.00     Program Funds Drawdown $1,770,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$0.00

$1,773,558.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Benjamin Manor

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

02/11/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$1,773,558.72

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester - Highland Park

Activity Progress Narrative:

M002S - Benjamin Manor Highland Park/MLBActivity Title:

Project Number:

M002 - Benjamin Manor

Project Title:

M002S - Benjamin Manor Highland Park/MLBFTA

$1,773,558.72$1,773,558.72State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,387,539.00

N/A State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$22,387,539.00

$0.00

$0.00

$0.00

$22,387,539.00

$8,852,787.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Admin - 001

$760,700.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/09/2013

$0.00

To Date

02/09/2010

N/A

$8,852,787.94

Total Funds Expended

Responsible Organization:

$1,133,724.63

Administration Under Way

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399
Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000) 
 

Location Description:

Activity Progress Narrative:

NS2 Admin - 001Activity Title:

Project Number:

001

Project Title:

Admin

$8,852,787.94$1,133,724.63State of Michigan - Michigan State Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$760,700.00     Program Funds Drawdown $8,852,787.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,530,700.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$2,530,700.00

$350,000.00

$0.00

$74,532.00

$2,294,201.00

$2,294,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001

$113,501.00

$188,033.00

$113,501.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$113,501.00

$0.00

N/A

02/10/2013

$113,501.00

To Date

02/11/2010

Direct Benefit (Households)

$2,294,201.00

Total Funds Expended

Responsible Organization:

$113,501.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,294,201.00$113,501.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,180,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,243,800.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,243,800.00

$0.00

$0.00

$0.00

$1,243,800.00

$779,679.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001S

$195,685.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$15,427.00

To Date

02/11/2010

Direct Benefit (Households)

$779,679.00

Total Funds Expended

Responsible Organization:

$747,803.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$779,679.00$747,803.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

$195,685.00     Program Funds Drawdown $779,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$24,000.00

($15,000.00)

$0.00

$0.00

$15,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$15,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/27 0/45# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,689.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$382,689.00

($257,651.00)

$0.00

$0.00

$382,689.00

$382,689.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002

$73,246.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($257,051.00)

To Date

02/11/2010

Direct Benefit (Households)

$382,689.00

Total Funds Expended

Responsible Organization:

$235,901.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$382,689.00$235,901.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$73,246.00     Program Funds Drawdown $382,689.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/13 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,411.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$314,411.00

($62,349.00)

$0.00

$0.00

$2,905.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($235,636.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$0.00$0.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,400.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$5,400.00

($15,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,497,785.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$1,497,785.00

($479,321.00)

$0.00

$0.00

$1,497,785.00

$1,497,785.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001

$317,261.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$12,548.00

To Date

02/11/2010

Direct Benefit (Households)

$1,497,785.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$317,261.00     Program Funds Drawdown $1,497,785.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/34 0/34# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$939,513.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$939,513.00

($1,037,593.00)

$0.00

$0.00

$846,352.00

$548,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001S

$320,801.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$372,960.00

To Date

02/11/2010

Direct Benefit (Households)

$320,801.00

Total Funds Expended

Responsible Organization:

$548,710.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$548,710.00$548,710.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/34 0/0 0/34# of Households 0 0 0

$320,801.00     Program Funds Drawdown $320,801.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,200.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$13,200.00

($117,000.00)

$0.00

$0.00

$13,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$13,200.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/34 0/34# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$0.00

($130,200.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B002S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/34 0/0 0/34# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,602,802.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$4,602,802.00

$1,758,614.00

$0.00

$0.00

$4,602,802.00

$1,229,087.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E001

$405,792.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,758,614.00

To Date

02/11/2010

Direct Benefit (Households)

$547,531.00

Total Funds Expended

Responsible Organization:

$875,010.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,229,087.00$875,010.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$405,792.00     Program Funds Drawdown $547,531.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,700.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$18,700.00

$5,500.00

$0.00

$0.00

$18,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$18,700.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,381.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$150,381.00

$0.00

$0.00

$0.00

$150,381.00

$150,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - B001

$136.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$150,381.00

Total Funds Expended

Responsible Organization:

($5,929.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$150,381.00($5,929.00)Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

$136.00     Program Funds Drawdown $150,381.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,381.00

NSP Only - LH - 25% Set-Aside Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$150,381.00

$0.00

$0.00

$0.00

$21,384.00

$21,384.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - B001S

$6,410.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($2,073.00)

To Date

02/11/2010

Direct Benefit (Households)

$21,384.00

Total Funds Expended

Responsible Organization:

$6,410.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$21,384.00$6,410.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$6,410.00     Program Funds Drawdown $21,384.00

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,952,234.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,952,234.00

$0.00

$0.00

$0.00

$1,597,101.00

$1,165,504.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C001

$92,724.00

$500.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($325,326.00)

To Date

02/11/2010

Area Benefit (Census)

$1,160,283.00

Total Funds Expended

Responsible Organization:

$22,856.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,165,504.00$22,856.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$92,724.00     Program Funds Drawdown $1,160,283.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,600.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$676,600.00

$0.00

$0.00

$0.00

$71,323.00

$30,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C002

$7,598.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$30,917.00

Total Funds Expended

Responsible Organization:

($588.00)

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$30,917.00($588.00)Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$7,598.00     Program Funds Drawdown $30,917.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,725,441.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,725,441.00

$0.00

$16,195.00

$0.00

$1,514,909.00

$738,266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - D001

$231,509.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$21,628.00

To Date

02/11/2010

Area Benefit (Census)

$733,944.00

Total Funds Expended

Responsible Organization:

$49,471.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$738,266.00$49,471.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/185# of Properties 0

$231,509.00     Program Funds Drawdown $733,944.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

46

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,533.50

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$463,533.50

$4,003.50

$0.00

$19,927.68

$463,533.50

$463,533.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001

$4,003.50

$23,931.18

$4,003.50

Jan 1 thru Mar 31, 2012

Activitiy Category:

$4,003.50

$0.00

N/A

02/10/2013

$4,003.50

To Date

02/11/2010

Direct Benefit (Households)

$463,533.50

Total Funds Expended

Responsible Organization:

($39,337.56)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$463,533.50($39,337.56)Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

$0.00     Program Funds Drawdown $459,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$414,470.00

NSP Only - LH - 25% Set-Aside Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$414,470.00

$0.00

$0.00

$0.00

$76,046.90

$76,047.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001S

$11,136.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$69,922.90

To Date

02/11/2010

Direct Benefit (Households)

$14,938.00

Total Funds Expended

Responsible Organization:

$72,245.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$76,047.00$72,245.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$11,136.00     Program Funds Drawdown $14,938.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$115,276.99

$115,276.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C001

$5,193.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($39,723.01)

To Date

02/11/2010

Area Benefit (Census)

$81,501.00

Total Funds Expended

Responsible Organization:

$11,141.63

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$115,276.99$11,141.63Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$5,193.00     Program Funds Drawdown $81,501.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,839.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$81,839.00

$0.00

$0.00

$0.00

$2,898.25

$2,673.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,386.00

Total Funds Expended

Responsible Organization:

$124.60

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$2,673.44$124.60Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$0.00     Program Funds Drawdown $2,386.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,928,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,928,000.00

$0.00

$0.00

$0.00

$1,081,808.00

$957,661.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - D001

$249,055.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$281,892.00

To Date

02/11/2010

Area Benefit (Census)

$892,329.00

Total Funds Expended

Responsible Organization:

$214,961.48

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun 6109Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$957,661.68$214,961.48Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Properties 0

$249,055.00     Program Funds Drawdown $892,329.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$57,000.00

$0.00

$0.00

$0.00

$0.00

$7,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$3,257.45

Construction of new housing Under Way

Activity Description:

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$7,360.00$3,257.45Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$123,000.00

$0.00

$0.00

$0.00

$27,225.00

$19,865.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E002

$19,036.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($209.00)

To Date

02/11/2010

Direct Benefit (Households)

$19,036.00

Total Funds Expended

Responsible Organization:

$859.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$19,865.51$859.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$19,036.00     Program Funds Drawdown $19,036.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,866,624.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$6,866,624.00

$0.00

$0.00

$0.00

$6,866,624.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$6,866,624.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/60 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,583,082.00

NSP Only - LH - 25% Set-Aside City of Detroit

Total Projected Budget from All Sources

Match Contributed

$3,583,082.00

$0.00

$0.00

$0.00

$3,583,082.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$3,583,082.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/33 0/0 0/33# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,294.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$50,294.00

$0.00

$0.00

$0.00

$50,294.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$50,294.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,335,000.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$5,335,000.00

$0.00

$0.00

$0.00

$5,335,000.00

$2,691,855.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - D001

$1,190,496.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,691,855.00

Total Funds Expended

Responsible Organization:

($9,504.00)

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,691,855.00($9,504.00)City of Detroit

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/427# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,190,496.00     Program Funds Drawdown $2,691,855.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,250,000.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$3,250,000.00

$0.00

$0.00

$0.00

$3,250,000.00

$62,426.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - E001

$62,426.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$62,426.00

Total Funds Expended

Responsible Organization:

$62,426.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit - 0382Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$62,426.00$62,426.00City of Detroit

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$62,426.00     Program Funds Drawdown $62,426.00

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,250,000.00

NSP Only - LH - 25% Set-Aside City of Detroit

Total Projected Budget from All Sources

Match Contributed

$3,250,000.00

$0.00

$0.00

$0.00

$3,250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,455,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit - 0382Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,550,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$2,550,000.00

$0.00

$0.00

$0.00

$2,550,000.00

$2,449,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - D001

$65,275.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$2,449,332.00

Total Funds Expended

Responsible Organization:

$65,275.00

Clearance and Demolition Planned

Activity Description:

Demolition

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,449,332.00$65,275.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

190/255# of Properties 190

$65,275.00     Program Funds Drawdown $2,449,332.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1702 Illinois Ave. 48506-Flint Match / N

Michigan1506 Leith St. 48506-Flint Match / N

Michigan3614 N. Franklin Ave. 48506-Flint Match / N

Michigan1305 Wolcott St. 48504-Flint Match / N

Michigan1401 Delaware Ave. 48506-Flint Match / N

Michigan1818 Maryland Ave. 48506-Flint Match / N

Michigan1308 Lippincott Blvd. 48506-Flint Match / N

Michigan1641 Indiana Ave. 48506-Flint Match / N

Michigan1438 Jane Ave. 48506-Flint Match / N

Michigan309 Eighth Ave. 48503-Flint Match / N

Michigan1425 Illinois Ave. 48506-Flint Match / N

Michigan330 Crosby St. 48503-Flint Match / N

Michigan1517 New York Ave. 48506-Flint Match / N

Michigan1303 N. Grand Traverse 48503-Flint Match / N

Michigan1630 Mabel Ave. 48506-Flint Match / N

Michigan1427 Garland St. 48503-Flint Match / N

Michigan1408 Illinois Ave. 48506-Flint Match / N

Michigan5901 Cloverlawn Dr. 48504-Flint Match / N

Michigan2417 Alrington Ave. 48506-Flint Match / N

Michigan1406 N. Stevenson St. 48504-Flint Match / N

Michigan1636 Colorado Ave. 48506-Flint Match / N

Michigan416 Seventh Ave. 48503-Flint Match / N

Michigan2605 N. Vernon Ave. 48506-Flint Match / N

Michigan2004 Bagley St. 48504-Flint Match / N

Michigan1414 Oklahoma Ave. 48506-Flint Match / N

Michigan1726 Delaware Ave. 48506-Flint Match / N

Michigan1514 Maplewood Ave. 48506-Flint Match / N

Michigan1649 Mabel Ave. 48506-Flint Match / N

Michigan1138 Avenue B 48503-Flint Match / N

Michigan1230 Benson Ave. 48503-Flint Match / N

Michigan2120 N. Vernon Ave. 48506-Flint Match / N

Michigan1509 New York Ave. 48506-Flint Match / N

Michigan4602 Edwards Ave. 48505-Flint Match / N

Michigan518 Matthewson St. 48504-Flint Match / N

Michigan1608 Minnesota Ave. 48506-Flint Match / N

Michigan2514 Thom St. 48506-Flint Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan5618 Edwards Ave. 48505-Flint Match / N

Michigan620 N. Stevenson St. 48504-Flint Match / N

Michigan621 Tenth Ave. 48503-Flint Match / N

Michigan1028 Lyon St. 48503-Flint Match / N

Michigan1408 Minnesota Ave. 48506-Flint Match / N

Michigan5710 Edwards Ave. 48505-Flint Match / N

Michigan1364 Celeveland Ave. 48503-Flint Match / N

Michigan2101 Levern St. 48506-Flint Match / N

Michigan1507 Arlington Ave. 48506-Flint Match / N

Michigan2134 W. Home Ave. 48504-Flint Match / N

Michigan1605 Flushing Road 48504-Flint Match / N

Michigan1504 Maplewood Ave. 48506-Flint Match / N

Michigan1422 Illinois Ave. 48506-Flint Match / N

Michigan5910 Cloverlawn Dr. 48504-Flint Match / N

Michigan5314 Winthrop Blvd. 48505-Flint Match / N

Michigan5614 Cloverlawn Dr. 48504-Flint Match / N

Michigan1450 New York Ave. 48506-Flint Match / N

Michigan1365 Poplar St. 48503-Flint Match / N

Michigan1417 Illinois Ave. 48506-Flint Match / N

Michigan2112 Illinois Ave. 48506-Flint Match / N

Michigan1917 Jasmine Ave. 48503-Flint Match / N

Michigan421 W. Wood St. 48503-Flint Match / N

Michigan2617 Levern St. 48506-Flint Match / N

Michigan1602 N. Franklin Ave. 48506-Flint Match / N

Michigan225 Crosby St. 48503-Flint Match / N

Michigan1518 Hamilton Ave. 48506-Flint Match / N

Michigan1318 Avenue B 48503-Flint Match / N

Michigan2109 Lyman St. 48506-Flint Match / N

Michigan2210 W. Home Ave. 48504-Flint Match / N

Michigan1730 Maryland Ave. 48506-Flint Match / N

Michigan808 Pierson St. 48503-Flint Match / N

Michigan812 W. Alma Ave. 48505-Flint Match / N

Michigan1714 Maplewood Ave. 48506-Flint Match / N

Michigan1609 Concord St. 48503-Flint Match / N

Michigan5301 DuPont St. 48505-Flint Match / N

Michigan1632 Ohio Ave. 48506-Flint Match / N

Michigan5601 Cloverlawn Dr. 48504-Flint Match / N

Michigan628 N. Stevenson St. 48504-Flint Match / N

Michigan1609 Begole st. 48503-Flint Match / N

Michigan1022 Vincent Ave. 48503-Flint Match / N

Michigan1014 S. Grand Traverse 48502-Flint Match / N

Michigan2045 Crocker Ave. 48503-Flint Match / N

Michigan2002 Leith St. 48506-Flint Match / N
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Michigan2517 Arlington Ave. 48506-Flint Match / N

Michigan1226 McIntosh Dr. 48503-Flint Match / N

Michigan2509 Levern St. 48506-Flint Match / N

Michigan1521 Jane Ave. 48506-Flint Match / N

Michigan417 W. Second Ave. 48503-Flint Match / N

Michigan1510 Maplewood Ave. 48506-Flint Match / N

Michigan628 E. Third St. 48503-Flint Match / N

Michigan1530 N. Grand Traverse 48503-Flint Match / N

Michigan1123 Lyon St. 48503-Flint Match / N

Michigan2505 Levern St. 48506-Flint Match / N

Michigan2422 Churchill Ave. 48506-Flint Match / N

Michigan1651 Missouri Ave. 48506-Flint Match / N

Michigan1507 Mason St. 48503-Flint Match / N

Michigan1823 Begole St. 48503-Flint Match / N

Michigan6009 Cloverlawn Dr. 48504-Flint Match / N

Michigan1649 New York Ave. 48506-Flint Match / N

Michigan1304 N. Stevenson St. 48504-Flint Match / N

Michigan1805 Marlowe Dr. 48504-Flint Match / N

Michigan2102 W. Home Ave. 48504-Flint Match / N

Michigan829 N. Stevenson St. 48504-Flint Match / N

Michigan2113 N. Vernon Ave. 48506-Flint Match / N

Michigan2401 Leith St. 48506-Flint Match / N

Michigan1645 New York Ave. 48506-Flint Match / N

Michigan1214 Decker St. 48503-Flint Match / N

Michigan2505 Torrance St. 48506-Flint Match / N

Michigan1212 N. Franklin Ave. 48506-Flint Match / N

Michigan1405 N. Franklin Ave. 48506-Flint Match / N

Michigan1818 Montana Ave. 48506-Flint Match / N

Michigan1625 Illinois Ave. 48506-Flint Match / N

Michigan910 Cottage Grove Ave. 48504-Flint Match / N

Michigan1321 Wolcott St. 48504-Flint Match / N

Michigan636 N. Stevenson St. 48504-Flint Match / N

Michigan2049 Ferris Ave. 48503-Flint Match / N

Michigan1544 N. Grand Traverse 48503-Flint Match / N

Michigan1319 Poplar St. 48503-Flint Match / N

Michigan1609 N. Franklin Ave. 48506-Flint Match / N

Michigan1330 Caldwell Ave. 48503-Flint Match / N

Michigan5505 Winthrop Blvd. 48505-Flint Match / N

Michigan2213 Dakota Ave. 48506-Flint Match / N

Michigan1100 Mason St. 48503-Flint Match / N

Michigan1640 Ohio Ave. 48506-Flint Match / N

Michigan5709 Edwards Ave. 48505-Flint Match / N

Michigan1529 N. Grand Traverse 48503-Flint Match / N
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Michigan1705 Illinois Ave. 48506-Flint Match / N

Michigan1521 New York Ave. 48506-Flint Match / N

Michigan1636 Pennsylvania Ave. 48506-Flint Match / N

Michigan1102 Nelson St. 48503-Flint Match / N

Michigan1714 Indiana Ave. 48506-Flint Match / N

Michigan2130 W. Home Ave. 48504-Flint Match / N

Michigan1307 Mason St. 48503-Flint Match / N

Michigan1918 Dakota Ave. 48506-Flint Match / N

Michigan1214 Lyon St. 48503-Flint Match / N

Michigan1913 Kansas Ave. 48506-Flint Match / N

Michigan1515 Arizona Ave. 48506-Flint Match / N

Michigan1638 Indiana Ave. 48506-Flint Match / N

Michigan1809 New York Ave. 48506-Flint Match / N

Michigan1526 Dakota Ave. 48506-Flint Match / N

Michigan1404 Illinois Ave. 48506-Flint Match / N

Michigan5818 Cloverlawn Dr. 48504-Flint Match / N

Michigan1434 Indiana Ave. 48506-Flint Match / N

Michigan2214 Levern St. 48506-Flint Match / N

Michigan2003 Blades Ave. 48503-Flint Match / N

Michigan1916 Dakota Ave. 48506-Flint Match / N

Michigan2010 W. Home Ave. 48504-Flint Match / N

Michigan2006 Illinois Ave. 48506-Flint Match / N

Michigan1514 Dakota Ave. 48506-Flint Match / N

Michigan1359 Cleveland Ave. 48503-Flint Match / N

Michigan1722 Concord St. 48503-Flint Match / N

Michigan1624 Montana Ave. 48506-Flint Match / N

Michigan1738 Arizona Ave. 48506-Flint Match / N

Michigan1450 Indiana Ave. 48506-Flint Match / N

Michigan2409 Delaware Ave. 48506-Flint Match / N

Michigan1128 Flushing Rd. 48504-Flint Match / N

Michigan1302 W. Mott Ave. 48503-Flint Match / N

Michigan1334 Caldwell Ave. 48503-Flint Match / N

Michigan1317 Wolcott St. 48504-Flint Match / N

Michigan1502 Belle Ave. 48506-Flint Match / N

Michigan1513 New York Ave. 48506-Flint Match / N

Michigan715 Ridgeway Ave. 48505-Flint Match / N

Michigan407 Ninth Ave. 48503-Flint Match / N

Michigan1810 New York Ave. 48506-Flint Match / N

Michigan5602 Cloverlawn Dr. 48504-Flint Match / N

Michigan2305 Kansas Ave. 48506-Flint Match / N

Michigan1020 Lippincott Blvd. 48503-Flint Match / N

Michigan1609 New York Ave. 48506-Flint Match / N

Michigan2609 N. Vernon Ave. 48506-Flint Match / N
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Michigan1729 E. Hamilton Ave. 48506-Flint Match / N

Michigan1621 N. Franklin Ave. 48506-Flint Match / N

Michigan1923 Marshall St. 48506-Flint Match / N

Michigan1521 Mackin Rd. 48503-Flint Match / N

Michigan1906 Missouri Ave. 48506-Flint Match / N

Michigan1510 Montana Ave. 48506-Flint Match / N

Michigan1419 Prospect St. 48503-Flint Match / N

Michigan1312 W. Home Ave. 48505-Flint Match / N

Michigan1525 Begole St. 48503-Flint Match / N

Michigan1384 Roosevelt Ave. 48503-Flint Match / N

Michigan5813 Cloverlawn Dr. 48504-Flint Match / N

Michigan1916 Alrington Ave. 48506-Flint Match / N

Michigan1526 Concord St. 48503-Flint Match / N

Michigan1533 Mabel Ave. 48506-Flint Match / N

Michigan1401 Illinois Ave. 48506-Flint Match / N

Michigan1521 Alrington Ave. 48506-Flint Match / N

Michigan1640 Montana Ave. 48506-Flint Match / N

Michigan1638 Dakota Ave. 48506-Flint Match / N

Michigan1919 Jasmine Ave. 48503-Flint Match / N

Michigan1428 Prospect St. 48503-Flint Match / N

Michigan1313 Stone St. 48503-Flint Match / N

Michigan1300 N. Stevenson St. 48504-Flint Match / N

Michigan2402 Maplewood Ave. 48506-Flint Match / N

Michigan1305 Poplar St. 48503-Flint Match / N

Michigan910 Vincent Ave. 48503-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

78

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,012,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$6,012,000.00

$299,400.00

$0.00

$0.00

$5,813,142.00

$5,466,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$100,542.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$5,466,555.00

Construction of new housing Under Way

Activity Description:

Acquisition and New Construction of vacant and/or demolished properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,466,555.00$5,466,555.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,012,000.00

NSP Only - LH - 25% Set-Aside City of Flint

Total Projected Budget from All Sources

Match Contributed

$6,012,000.00

$299,400.00

$0.00

$0.00

$5,712,600.00

$5,466,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001S

$1,280,836.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,251,469.00

Total Funds Expended

Responsible Organization:

$1,495,922.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,466,555.00$1,495,922.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$1,280,836.00     Program Funds Drawdown $5,251,469.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$150,000.00

($598,800.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,644,799.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,644,799.00

$826,151.00

$0.00

$23,520.00

$2,818,648.00

$2,419,579.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001

$360,445.00

$23,520.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$263,369.00

To Date

02/11/2010

Direct Benefit (Households)

$2,229,296.00

Total Funds Expended

Responsible Organization:

$608,117.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,419,579.00$608,117.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$360,445.00     Program Funds Drawdown $2,229,296.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,915.00

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,794,915.00

$0.00

$0.00

$0.00

$1,794,915.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$33,000.00

($27,000.00)

$0.00

$0.00

$33,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$33,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/21# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$17,000.00

($1,000.00)

$0.00

$0.00

$16,000.00

$14,431.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - C001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$14,431.00

Total Funds Expended

Responsible Organization:

$23.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$14,431.00$23.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $14,431.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,200,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,200,000.00

$200,000.00

$0.00

$0.00

$3,015,783.00

$2,414,564.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - D001

$384,934.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$486,242.00

To Date

02/11/2010

Area Benefit (Census)

$2,414,564.00

Total Funds Expended

Responsible Organization:

$497,317.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,414,564.00$497,317.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/350# of Properties 0

$384,934.00     Program Funds Drawdown $2,414,564.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,423,028.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,423,028.00

$370,113.00

$0.00

$0.00

$675,859.00

$713,894.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E001

$138,087.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($377,056.00)

To Date

02/11/2010

Direct Benefit (Households)

$556,215.00

Total Funds Expended

Responsible Organization:

$297,472.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$713,894.00$297,472.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/50# of Households 0 0 0

$138,087.00     Program Funds Drawdown $556,215.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,736.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$249,736.00

($1,366,264.00)

$0.00

$0.00

$249,736.00

$134,244.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E002

$1,371.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($680,733.00)

To Date

02/11/2010

Direct Benefit (Households)

$134,244.00

Total Funds Expended

Responsible Organization:

$7,324.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$134,244.00$7,324.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

$1,371.00     Program Funds Drawdown $134,244.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,000.00

($2,000.00)

$0.00

$0.00

$3,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$3,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,089,634.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$2,089,634.00

$0.00

$13,790,794.00

$0.00

$2,089,634.00

$2,089,634.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,089,634.00

Total Funds Expended

Responsible Organization:

($166,599.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,089,634.00($166,599.00)City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,089,634.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,628,015.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$3,628,015.00

($461,618.00)

$0.00

$0.00

$3,628,015.00

$1,638,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001S

$959,541.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,984.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,185,971.00

Total Funds Expended

Responsible Organization:

$1,492,727.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,638,693.00$1,492,727.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/0 0/9# of Households 0 0 0

$959,541.00     Program Funds Drawdown $1,185,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,400.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$197,400.00

($9,000.00)

$0.00

$0.00

$197,400.00

$10,129.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$197,400.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$10,129.00$0.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,228,089.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$6,228,089.00

($100,000.00)

$3,240,542.00

$0.00

$6,228,089.00

$3,666,213.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001

$1,714,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$273,592.00

To Date

02/11/2010

Direct Benefit (Households)

$3,666,213.00

Total Funds Expended

Responsible Organization:

$1,690,854.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,666,213.00$1,690,854.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/39# of Households 0 0 0

$1,714,500.00     Program Funds Drawdown $3,666,213.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,985,803.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$1,985,803.00

$433,404.00

$0.00

$0.00

$163,734.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$163,734.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,534.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$795,534.00

$124,314.00

$0.00

$0.00

$370,534.00

$198,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E002

$175,161.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($299,426.00)

To Date

02/11/2010

Direct Benefit (Households)

$198,535.00

Total Funds Expended

Responsible Organization:

$175,161.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$198,535.00$175,161.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$175,161.00     Program Funds Drawdown $198,535.00

111

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,000.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$79,000.00

$12,900.00

$0.00

$0.00

$79,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$79,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($1,131.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$0.00($1,131.00)City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,147.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,111,147.00

($724,570.00)

$0.00

$0.00

$1,111,147.00

$1,033,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001

$541,885.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($724,570.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,033,203.00

Total Funds Expended

Responsible Organization:

$541,885.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,033,203.00$541,885.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$541,885.00     Program Funds Drawdown $1,033,203.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,239,212.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,239,212.00

$0.00

$0.00

$0.00

$702,111.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$91,265.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,200.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$39,200.00

($8,400.00)

$0.00

$0.00

$39,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$39,200.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,272,550.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,272,550.00

($536,906.00)

$0.00

$0.00

$1,272,550.00

$1,272,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001

$681,732.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($536,906.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,272,550.00

Total Funds Expended

Responsible Organization:

$681,732.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,272,550.00$681,732.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$681,732.00     Program Funds Drawdown $1,272,550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,392,177.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,392,177.00

($1,307,994.00)

$0.00

$0.00

$2,606,759.00

$1,392,177.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001S

$1,392,177.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($93,412.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,392,177.00

Total Funds Expended

Responsible Organization:

$1,392,177.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,392,177.00$1,392,177.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

$1,392,177.00     Program Funds Drawdown $1,392,177.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/24 0/0 0/24# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,614.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$705,614.00

($3,390,030.00)

$0.00

$0.00

$705,614.00

$705,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E002

$355,730.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,390,030.00)

To Date

02/11/2010

Direct Benefit (Households)

$623,284.00

Total Funds Expended

Responsible Organization:

$438,060.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$705,614.00$438,060.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$355,730.00     Program Funds Drawdown $623,284.00

125

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,300.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$105,300.00

($15,100.00)

$0.00

$0.00

$105,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($15,100.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/6 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,421.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$16,421.00

($154,409.00)

$0.00

$0.00

$16,421.00

$16,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001

$11,421.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($154,409.00)

To Date

02/11/2010

Direct Benefit (Households)

$16,421.00

Total Funds Expended

Responsible Organization:

$11,421.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$16,421.00$11,421.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$11,421.00     Program Funds Drawdown $16,421.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,379.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$168,379.00

($55,780.00)

$0.00

$0.00

$168,379.00

$5,461.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001S

$5,461.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($36,396.00)

To Date

02/11/2010

Direct Benefit (Households)

$5,461.00

Total Funds Expended

Responsible Organization:

$5,461.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$5,461.00$5,461.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

$5,461.00     Program Funds Drawdown $5,461.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$1,500.00

($4,100.00)

$0.00

$0.00

$1,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,500.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,459,557.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,459,557.00

$102,135.00

$0.00

$0.00

$1,563,326.00

$1,563,047.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - D001

$357,026.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,563,047.00

Total Funds Expended

Responsible Organization:

$357,026.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,563,047.00$357,026.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/145# of Properties 0

$357,026.00     Program Funds Drawdown $1,563,047.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041,594.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,041,594.00

($149,357.00)

$0.00

$0.00

$2,010,458.00

$1,272,321.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001

$1,210,211.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($180,493.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,272,321.00

Total Funds Expended

Responsible Organization:

$1,210,211.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,272,321.00$1,210,211.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$1,210,211.00     Program Funds Drawdown $1,272,321.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,280,789.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,280,789.00

($214,536.00)

$0.00

$0.00

$3,079,014.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$556,390.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,600.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$705,600.00

($289,453.00)

$0.00

$0.00

$705,600.00

$213,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E002

$213,605.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($289,453.00)

To Date

02/11/2010

Direct Benefit (Households)

$213,605.00

Total Funds Expended

Responsible Organization:

$213,605.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$213,605.00$213,605.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$213,605.00     Program Funds Drawdown $213,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,500.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$40,500.00

($34,500.00)

$0.00

$0.00

$40,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$40,500.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,061,664.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,061,664.00

$199,464.00

$0.00

$0.00

$4,061,664.00

$4,061,664.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001

$199,464.00

$199,464.00

$199,464.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$199,464.00

$0.00

N/A

02/10/2013

$199,464.00

To Date

02/11/2010

Direct Benefit (Households)

$4,061,664.00

Total Funds Expended

Responsible Organization:

$199,464.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,061,664.00$199,464.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/25# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/25 4/25# of Households 0 4 25.00

$0.00     Program Funds Drawdown $3,862,200.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1417 Sheldon 48906-Lansing Match / N

Michigan1609 N. Genesee 48915-Lansing Match / N

Michigan1245 Parkview 48912-Lansing Match / N

Michigan1515 Hull 48915-Lansing Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,450,536.00

NSP Only - LH - 25% Set-Aside Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,450,536.00

($549,464.00)

$0.00

$0.00

$3,450,536.00

$1,962,782.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001S

$1,438,920.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$377,548.00

To Date

02/11/2010

Direct Benefit (Households)

$1,962,782.00

Total Funds Expended

Responsible Organization:

$683,379.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,962,782.00$683,379.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/25# of Housing Units 1

$1,438,920.00     Program Funds Drawdown $1,962,782.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1125 N. High 48906-Lansing Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/25 0/0 1/25# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,000.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$27,000.00

$0.00

$0.00

$0.00

$27,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$27,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,283,336.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,283,336.00

($150,000.00)

$0.00

$0.00

$1,067,546.00

$969,595.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C001

$115,735.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$141,439.00

To Date

02/11/2010

Area Benefit (Census)

$969,595.00

Total Funds Expended

Responsible Organization:

$58,447.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of forecloed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$969,595.00$58,447.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/175# of Properties 0

$115,735.00     Program Funds Drawdown $969,595.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,448.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$403,448.00

($100,000.00)

$0.00

$0.00

$3,448.00

$3,139.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C002

$1,180.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,489.00

To Date

02/11/2010

Area Benefit (Census)

$3,139.00

Total Funds Expended

Responsible Organization:

$333.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$3,139.00$333.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99# of Properties 0

$1,180.00     Program Funds Drawdown $3,139.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,295,500.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,295,500.00

($50,000.00)

$0.00

$0.00

$570,449.00

$367,685.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - D001

$121,175.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$160,779.00

To Date

02/11/2010

N/A

$367,685.00

Total Funds Expended

Responsible Organization:

$72,977.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$367,685.00$72,977.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/175# of Properties 0

$121,175.00     Program Funds Drawdown $367,685.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,788,050.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,788,050.00

$644,400.00

$0.00

$0.00

$1,532,308.00

$913,931.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E001

$700,638.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$388,658.00

To Date

02/11/2010

Direct Benefit (Households)

$913,931.00

Total Funds Expended

Responsible Organization:

$127,424.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$913,931.00$127,424.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$700,638.00     Program Funds Drawdown $913,931.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,750.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,750.00

$1,400.00

$0.00

$0.00

$2,348.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$998.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($805.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$0.00($805.00)Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$4,200.00

$0.00

$0.00

$686.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($664.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$508,957.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001

$109,454.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$319,643.00

To Date

02/11/2010

Direct Benefit (Households)

$508,957.00

Total Funds Expended

Responsible Organization:

($208,196.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$508,957.00($208,196.00)Kalamazoo City

$0.00$0.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$109,454.00     Program Funds Drawdown $508,957.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,505.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$947,505.00

$0.00

$0.00

$0.00

$255,210.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$255,210.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/0 0/9# of Households 0 0 0

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,000.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$69,000.00

$0.00

$0.00

$0.00

$66,748.00

$54,804.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$7,095.00

To Date

02/11/2010

Area Benefit (Census)

$54,804.00

Total Funds Expended

Responsible Organization:

$3,516.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$54,804.00$3,516.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 2

$0.00     Program Funds Drawdown $54,804.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan732 E. Crosstown Pkwy. 49001-Kalamazoo Not Validated / N

Michigan1318 N. Burdick St. 49001-Kalamazoo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,290,992.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$5,290,992.00

$0.00

$489,344.00

$0.00

$5,290,992.00

$4,864,733.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001

$1,417,284.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,864,733.00

Total Funds Expended

Responsible Organization:

$1,503,014.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,864,733.00$1,503,014.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/14# of Households 0 0 0

$1,417,284.00     Program Funds Drawdown $4,864,733.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$900,000.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$900,000.00

$0.00

$0.00

$0.00

$809,008.00

$13,886.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001S

$13,886.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$13,886.00

Total Funds Expended

Responsible Organization:

$13,886.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$13,886.00$13,886.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$13,886.00     Program Funds Drawdown $13,886.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$167,240.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$167,240.00

$0.00

$0.00

$0.00

$167,240.00

$137,895.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001

$2,439.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$137,895.00

Total Funds Expended

Responsible Organization:

($29,345.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$137,895.00($29,345.00)Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$2,439.00     Program Funds Drawdown $137,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,809.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$151,809.00

$0.00

$0.00

$0.00

$75,011.00

$75,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($76,798.00)

To Date

02/11/2010

Direct Benefit (Households)

$75,011.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $75,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,981.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$525,981.00

$2,000.00

$0.00

$0.00

$523,981.00

$467,617.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C001

$49,715.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$467,617.00

Total Funds Expended

Responsible Organization:

$60,117.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$467,617.00$60,117.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$49,715.00     Program Funds Drawdown $467,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,964.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$81,964.00

($2,000.00)

$0.00

$0.00

$81,964.00

$20,940.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($2,000.00)

To Date

02/11/2010

Area Benefit (Census)

$20,940.00

Total Funds Expended

Responsible Organization:

($20.00)

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$20,940.00($20.00)Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$0.00     Program Funds Drawdown $20,940.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$752,450.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$752,450.00

$0.00

$80,000.00

$0.00

$752,450.00

$508,260.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - D001

$407,815.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$508,260.00

Total Funds Expended

Responsible Organization:

$57,683.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$508,260.00$57,683.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$407,815.00     Program Funds Drawdown $508,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,397,801.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,397,801.00

$0.00

$0.00

$227,125.11

$2,825,699.79

$1,550,321.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001

$1,053,278.79

$632,930.61

$427,898.79

Jan 1 thru Mar 31, 2012

Activitiy Category:

$427,898.79

$0.00

N/A

02/10/2013

$427,898.79

To Date

02/11/2010

Direct Benefit (Households)

$1,550,321.79

Total Funds Expended

Responsible Organization:

$528,455.79

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,550,321.79$528,455.79Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Households 0 0 0

$625,380.00     Program Funds Drawdown $1,122,423.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,641.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$70,641.00

$0.00

$0.00

$0.00

$70,641.00

$47,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E002

$23,375.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$47,831.00

Total Funds Expended

Responsible Organization:

$2,459.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition for rehabilitation of vacant and/or demolished properties.

Location Description:

The Kalamazoo County Land Bank, in partnership with the City of Kalamazoo, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$47,831.00$2,459.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$23,375.00     Program Funds Drawdown $47,831.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,144.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,303,144.00

($635,149.00)

$0.00

$0.00

$1,303,144.00

$1,303,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($311,382.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,303,144.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,303,144.00$0.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,303,144.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$982,265.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$982,265.00

$26,149.00

$0.00

$0.00

$399,543.00

$346,560.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001S

$346,560.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$4,963.00

To Date

02/11/2010

Direct Benefit (Households)

$346,560.00

Total Funds Expended

Responsible Organization:

$346,560.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$346,560.00$346,560.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

$346,560.00     Program Funds Drawdown $346,560.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,880,658.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,880,658.00

$15,045.00

$0.00

$0.00

$1,865,613.00

$757,637.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001

$443,301.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$173,752.00

To Date

02/11/2010

Direct Benefit (Households)

$757,637.00

Total Funds Expended

Responsible Organization:

$443,301.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$757,637.00$443,301.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$443,301.00     Program Funds Drawdown $757,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,286.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$885,286.00

$885,286.00

$0.00

$0.00

$796,257.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$796,257.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction and resale of vacant properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,807.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,807.00

($289,525.00)

$0.00

$0.00

$1,807.00

$1,807.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E002

$1,807.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($289,525.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,807.00

Total Funds Expended

Responsible Organization:

($103,706.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,807.00($103,706.00)City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,807.00     Program Funds Drawdown $1,807.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,274,981.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,274,981.00

($180,463.00)

$0.00

$0.00

$3,274,981.00

$1,902,326.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C001

$176,234.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,039,651.00

To Date

02/11/2010

Area Benefit (Census)

$1,015,049.00

Total Funds Expended

Responsible Organization:

$1,015,049.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Detroit $2,018,938 122 units; Grand Rapids $145,000 11 units; Hamtramck $381,250 30 units; Highland Park $229,000 25
units; Pontiac $392,021 65 units; Wyandotte $231,845 10 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,902,326.00$1,015,049.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/263# of Properties 0

$176,234.00     Program Funds Drawdown $1,015,049.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,427,839.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,427,839.00

$103,101.00

$0.00

$0.00

$1,216,913.00

$15,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C002

$15,379.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,199,728.00

To Date

02/11/2010

Area Benefit (Census)

$15,625.00

Total Funds Expended

Responsible Organization:

$15,379.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

Detroit $1,135,654 122 units; Grand Rapids $35,001 1 unit; Hamtramck $27,000 30 units; Highland Park $24,111 10 units;
Pontiac $74,000 65 units; Wyandotte $9,000 10 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$15,625.00$15,379.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/238# of Properties 0

$15,379.00     Program Funds Drawdown $15,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,580,239.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$5,580,239.00

($345,000.00)

$0.00

$0.00

$5,441,277.00

$1,395,706.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - D001

$713,106.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$771,061.00

To Date

02/11/2010

Area Benefit (Census)

$1,395,706.00

Total Funds Expended

Responsible Organization:

$569,107.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Detroit $1,861,759 133 units; Grand Rapids $360,000 13 units; Hamtramck $776,500 45 units; Highland Park $1,617,500
75 units; Pontiac $674,980 45 units; Wyandotte $289,500 20 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,395,706.00$569,107.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/331# of Properties 0

$713,106.00     Program Funds Drawdown $1,395,706.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,741,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,741,000.00

$0.00

$0.00

$0.00

$4,741,000.00

$1,015,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001

$636,008.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,015,144.00

Total Funds Expended

Responsible Organization:

$636,008.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,015,144.00$636,008.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/16 0/16# of Households 0 0 0

$636,008.00     Program Funds Drawdown $1,015,144.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,741,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,741,000.00

$0.00

$0.00

$0.00

$4,741,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,199,430.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit  6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$150,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($9,246.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$0.00($9,246.00)Michigan Land Bank

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$316,000.00

$0.00

$0.00

$0.00

$316,000.00

$1,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E001S

$1,660.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,660.00

Total Funds Expended

Responsible Organization:

$1,660.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,660.00$1,660.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$1,660.00     Program Funds Drawdown $1,660.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$0.00

$0.00

$2,684,000.00

$37,695.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002

$34,703.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,532,400.00

To Date

02/11/2010

Direct Benefit (Households)

$36,303.00

Total Funds Expended

Responsible Organization:

$36,095.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$37,695.00$36,095.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$34,703.00     Program Funds Drawdown $36,303.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$12,000.00

$0.00

$0.00

$10,109.00

$6,709.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Grand Rapids - E001

$6,709.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$10,109.00

To Date

02/11/2010

Direct Benefit (Households)

$6,709.00

Total Funds Expended

Responsible Organization:

$6,709.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Grand Rapids 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$6,709.00$6,709.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$6,709.00     Program Funds Drawdown $6,709.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,761.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$862,761.00

$0.00

$0.00

$0.00

$862,456.00

$329,779.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Hamtramck - E001

$308,209.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$8,958.00

To Date

02/13/2010

Direct Benefit (Households)

$329,779.00

Total Funds Expended

Responsible Organization:

$308,209.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Hamtramck 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$329,779.00$308,209.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$308,209.00     Program Funds Drawdown $329,779.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,308.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$346,308.00

($171,400.00)

$0.00

$0.00

$346,308.00

$158,806.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park - E002

$26,164.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$213,666.00

To Date

02/13/2010

Direct Benefit (Households)

$158,806.00

Total Funds Expended

Responsible Organization:

$70,817.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$158,806.00$70,817.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$26,164.00     Program Funds Drawdown $158,806.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$7,500.00

$0.00

$0.00

$7,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$7,500.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$956,692.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$956,692.00

($625,600.00)

$0.00

$0.00

$956,692.00

$134,736.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park E001

$134,736.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($389,804.00)

To Date

02/11/2010

Direct Benefit (Households)

$134,736.00

Total Funds Expended

Responsible Organization:

$12,517.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$134,736.00$12,517.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0

$134,736.00     Program Funds Drawdown $134,736.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,594,475.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001

$1,317,335.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,594,475.00

Total Funds Expended

Responsible Organization:

$1,293,750.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target area that contains the following high
risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00$0.00City of Pontiac

$1,594,475.00$1,293,750.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$1,317,335.00     Program Funds Drawdown $1,594,475.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$940,749.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$940,749.00

($627,841.00)

$0.00

$0.00

$940,749.00

$649,547.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E001

$355,563.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

($627,841.00)

To Date

02/13/2010

Direct Benefit (Households)

$649,547.00

Total Funds Expended

Responsible Organization:

$355,563.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$649,547.00$355,563.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$355,563.00     Program Funds Drawdown $649,547.00

225

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,758,841.00

NSP Only - LMMI City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$1,758,841.00

($3,502,159.00)

$0.00

$0.00

$1,758,841.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,070,749.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Pontiac, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/31# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,491,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,491,000.00

($1,770,000.00)

$0.00

$0.00

$1,491,000.00

$362,040.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002S

$347,294.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

($1,770,000.00)

To Date

02/13/2010

Direct Benefit (Households)

$362,040.00

Total Funds Expended

Responsible Organization:

$347,294.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$362,040.00$347,294.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

$347,294.00     Program Funds Drawdown $362,040.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,190.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$214,190.00

$56,803.00

$0.00

$0.00

$214,190.00

$199,284.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte - E001

$97,085.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$111,909.00

To Date

02/13/2010

Direct Benefit (Households)

$199,284.00

Total Funds Expended

Responsible Organization:

$97,003.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$199,284.00$97,003.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$97,085.00     Program Funds Drawdown $199,284.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$53,500.00

($56,941.00)

$0.00

$0.00

$19,409.00

$27,378.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$19,327.00

To Date

02/13/2010

Direct Benefit (Households)

$82.00

Total Funds Expended

Responsible Organization:

$27,296.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$27,378.00$27,296.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $82.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,131,571.18

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$3,131,571.18

$41,571.18

$125,000.00

$0.00

$3,131,571.00

$3,121,571.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001

$31,571.18

$31,571.18

$31,571.18

Jan 1 thru Mar 31, 2012

Activitiy Category:

$31,571.18

$0.00

N/A

02/10/2013

$41,571.00

To Date

02/11/2010

Direct Benefit (Households)

$3,121,571.18

Total Funds Expended

Responsible Organization:

$31,571.18

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,121,571.18$31,571.18Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $3,090,000.00

235

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,062,000.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$2,062,000.00

$0.00

$0.00

$0.00

$2,062,000.00

$1,216,871.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001S

$372,529.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$181,980.00

To Date

02/11/2010

Direct Benefit (Households)

$1,216,871.00

Total Funds Expended

Responsible Organization:

$372,529.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,216,871.00$372,529.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$372,529.00     Program Funds Drawdown $1,216,871.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$20,000.00

($10,000.00)

$0.00

$0.00

$20,000.00

$2,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$17,600.00

To Date

02/11/2010

Direct Benefit (Households)

$2,400.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/32# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,518,770.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,518,770.00

$0.00

$0.00

$0.00

$1,081,329.00

$1,061,329.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$6,480.00

To Date

02/11/2010

Area Benefit (Census)

$1,061,329.00

Total Funds Expended

Responsible Organization:

($81,830.00)

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,061,329.00($81,830.00)Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Properties 0

$0.00     Program Funds Drawdown $1,061,329.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,544,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,544,000.00

$0.00

$2,910,000.00

$0.00

$1,544,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($3,490.00)

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$0.00($3,490.00)Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,557,000.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,557,000.00

$0.00

$0.00

$0.00

$1,557,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$187,200.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

$0.00

$700,000.00

$0.00

$817,089.00

$702,649.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E002

$100,310.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($1,142,911.00)

To Date

02/11/2010

Direct Benefit (Households)

$702,649.00

Total Funds Expended

Responsible Organization:

$185,502.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$702,649.00$185,502.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$100,310.00     Program Funds Drawdown $702,649.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,075,000.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,075,000.00

$0.00

$0.00

$0.00

$786,485.00

$267,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E002S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($288,515.00)

To Date

02/11/2010

Direct Benefit (Households)

$267,257.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $267,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$504,000.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$504,000.00

$0.00

$0.00

$0.00

$461,104.00

$423,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - B001

$32,112.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($586.00)

To Date

02/11/2010

Direct Benefit (Households)

$423,960.00

Total Funds Expended

Responsible Organization:

$8,841.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$423,960.00$8,841.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/55# of Households 0 0 0

$32,112.00     Program Funds Drawdown $423,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

252

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,000.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,450,000.00

$0.00

$0.00

$3,140.00

$1,450,000.00

$1,358,606.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C001

$174,485.00

$4,640.00

$1,500.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$1,500.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,366,828.00

Total Funds Expended

Responsible Organization:

$65,682.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,358,606.00$65,682.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$172,985.00     Program Funds Drawdown $1,365,328.00

253

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$238,950.00

$43,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C002

$1,640.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($384,669.00)

To Date

02/11/2010

Area Benefit (Census)

$43,795.00

Total Funds Expended

Responsible Organization:

$1,046.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$43,795.00$1,046.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$1,640.00     Program Funds Drawdown $43,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,868.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$975,868.00

$0.00

$0.00

$0.00

$883,713.00

$481,379.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - D001

$71,738.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$113,568.00

To Date

02/11/2010

Area Benefit (Census)

$481,379.00

Total Funds Expended

Responsible Organization:

$33,179.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$481,379.00$33,179.00Saginaw County Land Bank

$0.00$0.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$71,738.00     Program Funds Drawdown $481,379.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,250.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$519,250.00

($750.00)

$0.00

$0.00

$485,000.00

$372,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E001

$241,762.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($35,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$372,436.00

Total Funds Expended

Responsible Organization:

$158,236.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$372,436.00$158,236.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$241,762.00     Program Funds Drawdown $372,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,750.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$258,750.00

$750.00

$0.00

$0.00

$242,574.00

$242,574.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E002

$750.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($15,426.00)

To Date

02/11/2010

Direct Benefit (Households)

$242,574.00

Total Funds Expended

Responsible Organization:

($15,426.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$242,574.00($15,426.00)Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

$750.00     Program Funds Drawdown $242,574.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,000.00

NSP Only - LH - 25% Set-Aside Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$172,000.00

$0.00

$0.00

$0.00

$131,838.00

$114,822.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E002S

$12,736.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$29,752.00

To Date

02/11/2010

Direct Benefit (Households)

$114,822.00

Total Funds Expended

Responsible Organization:

$3,630.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$114,822.00$3,630.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

$12,736.00     Program Funds Drawdown $114,822.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$42,203.11

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($94,172.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00($94,172.00)City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,508,277.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$2,508,277.00

$0.00

$111,790.72

$0.00

$2,508,277.00

$2,190,953.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001

$186,933.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,190,953.00

Total Funds Expended

Responsible Organization:

($317,324.00)

Construction of new housing Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,190,953.00($317,324.00)City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$186,933.00     Program Funds Drawdown $2,190,953.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,508,276.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,508,276.00

$0.00

$0.00

$0.00

$1,508,276.00

$718,842.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$718,842.00

Total Funds Expended

Responsible Organization:

($224,318.00)

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$718,842.00($224,318.00)City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $718,842.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,878,851.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,878,851.00

$0.00

$0.00

$0.00

$1,693,709.00

$1,337,942.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002

$15,147.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($185,142.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,337,942.00

Total Funds Expended

Responsible Organization:

$15,147.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,337,942.00$15,147.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$15,147.00     Program Funds Drawdown $1,337,942.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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